CORPS CERTIFICATION
‘| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

F%Ib{gl) ICATED " \%é\\

Payment Due Date: 05-Mar-2014

\% rage 1ot 1
AN VOUCHER FOR TRANSFERS k ok ok ok o ko k k k kK kK & ok Kk ok ok kK ko Kk * ok ok ok ok % Kk
«  CIC#  99EPA  EPA SUPERFUND PROGRAM ‘ . Accounts Of
Billed Date: 03-Feb-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * x
* *
Customer Order Number:DW96957718 Mission Assignment No:
RARITAN BAY SLAG 328687 BZ796 ° : FathIy RARITAN BAY SLAG :
! . AICH: DW96957718 .
EPA 633 . RPM:  T. MITCHELL .
* Date:  02/19/2014 ¥
* *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. x *
27066302 ) * - S . *
Partial # 52 02-Jan-2014 Thru 03-Feb-2014 A
Billed Office (Mail To): Billing Office {Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
£ Bllled ‘Accounting Classification . R s AT ‘Billing:Accounting Classification - sl
068 068 X 8145.0000 2009 00 0000 OOOOOOOOOOO OOOOO $13,846.20 096 NAX 3122.0000 G5 08 2416 868 012718 96231 $13,846.2(
s Moa TN TR ~~Description - R s RS 7 EaidNo - “Amount E
1 CONTRACT OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $13,767.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS . $23.47
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $6.84
1 INHOUSE - LABOR LABOR $48.89
Subtotal: - $13,846.20
Total Billed Amount: $13,846.20
. Less Partial Amount Paid: $0.00
Pay This Amount: $13,846.20

DATE SIGNATURE
\A\t \%\\\m\ W™ e
Funds Authorized: $5,391,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,362,480.99 [ certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5.348 634.79 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c t Billed A t. ,$13,846 20 payment requested is approved and should be paid as indicated.
urrent Bilied Amount: ,846.
e o o OO
Prev Flux Billed: . ate:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 699609

NA Farm d445.R
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99EPA . I ‘ Date: 03-FEB-2014
. : . - Time: 09:29:15

: PROGRESS REPORT

KANSAS CITY DISTRICT

RARITAN BAY SLAG, NJ

IA Number: DW96957718

MONTHLY REPORT FOR JANUARY 2014

o] Rev:.sed Relmbursable Direct Fund CJ.te, IA Totals E
a (096x3122) © {096X3122) C
] ' L
0 STATEMENT OF CHARGES FOR PERIOD: i
o . L
o : (
0 Total Funds Authorized: $5,391,997.00 $0.00 $5,391,997.00 L
o] . [

-0 L
;0 Less Total Expenditures: (=) . . . $5,362,480.99 $0.00 $5,362,480.99 L
' Less Undelivered Orders: (-} S $21,352.98 $0.00 $21,352.98 C
0 Less Commitments: (-} ' $2,260.70 $0.00 $2,260.70 L
] E
c [
n] ' : [
[} Funds Avallable Balance: ) : : $5,902.33 $0.00 . $5,902.33 [
(' i A X X i | A | A K LXK A X {

X o
D BILBING ACTIVIT‘ "(096)(3122) : 8]
- o
. L - t -

Biil Number: 527,066302 . In]

. - i ) - ! e | ’ o %,

-Funds E:(peﬁde‘d During Report Period: o $13,84%.20 (] B
Total Billed to Date: $5,362,480.99 a
)
- a
\DIRECT. FUND .CITE PAYMENTS: a
g - o
Funds Bxpended During Report Period: $0.00 0
Total Expended to bate:” ., ] o _$‘0.00 o
. " v n

afe=faf===Ralo)oYoy=fal-b=
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KANSAS fetkin' DISTRICT
RARI'J.‘A’N BAY SLAG, NJ
Dw96957718

Blll Numbe,r 27066302'

}Pe@é@pnel

Fr%pgé Benefits
Travel

EBgquipment

Supplies

’Procurement
Construction

Other :
Total Direct Charges
Total Indirect Charges

iy

k TOTAL

LABOR BREAKOUT FOR MONTH:-

Individual

JOSHUA RYA BOECKMANN

TOTAL LABOR:

Location

KANSAS CITY DISTRICT

PROGRESS REPORT

o

$13,845.20 .
. i
$0.00 Y,
Costs for Prior Month's Project Costs

Current. Month Summaxy to Date
$3Q.56 $111,332.1¢ ' $1ll¢362.75
' $18.33 $59,636.94 -+ $59,655.27
$0.00 $9,429.50 $9,429.50
$0.00 $0.00 $0.00
) $0.00 . $0.00 . $0..00
$13,767.00 - $4,999,042.02 $5,012,816.02
$0.00 $0.00 $0.00
$0.00 $64,265.80 564 265.80
$13,815.89 $5,243,713.45 $5,257,529.34
$30.31 $104,921.34 $104,851.65
$13,846.20 $5,348,634.72 $5,362,480.98
Function Hours Labor Amount
PROJECT SCHEDULER 1.00 $79.20
1.00 $72.20

FOR OFFICIAL USE ONLY (FOUO)




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site - NJN000206276 | Phase: | Remedial investigation — Original IAG
Bill No.: | 27066302-52 IAG No.: | DW9695771801(BZ796) IAG Expiration "~ | Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 2-Jan-14 3-Feb-14 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e none '
e - .

Meetings Only work done on this task was small budget work and project management. Work is winding down no
meetings were held.

Key * none

Milestones

Completed

Projected Work

Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
e Provide support for CAG meetings, as needed
o . :

Meetings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status,
major issues, and challenges as necessary.

Key e none

Milestones

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: Limited remaining funding at this time. Approximately 96% expended, $24K remaining.

Expenditures: USACE - Please see attached

Obligations Plan (FY10)
e Funding - injtial CDM contract task order negotiated for $290,473.00. This is fully funded
e Funding - Modification 1 negotiated for $366,233.00. This is fully funded.
e Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.
e Funding —Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
" $2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.
e Funding —new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding.
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Scope of Work Summary )

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RUFS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

lAllen Shelly  {Program Analyst 816-389-3354 ollink Lori Project Engineer 816-389-3554
Darpinian IAmy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  [816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
L oM C
h February 13,2014
Kristine Stein, Project Manager Date

816-389-3172
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